

MASTER PROJECT TODO & STATUS REPORT

CIA-SIE Documentation Project & Gold Standard System

Complete Accomplishment Record & Pending Tasks

Generated: January 15, 2026

Prepared For: Neville Mehta

Prepared By: Claude (Anthropic)

EXECUTIVE SUMMARY

Category	Completed	Pending	Total
Documentation Framework	87 files	0	87
System Cleanup	12 tasks	0	12
Archive Organization	4 files	0	4
Gold Standard Navigator	1 (Blueprint)	24+	25+
OVERALL	104 items	24+ items	128+ items

PART 1: COMPLETED TASKS

1. GOLD STANDARD SYSTEM CONSTRUCTION COMPLETE

1.1 CORE_KERNEL (3 files)

File	Size	Status	Description
FIRST_PRINCIPLES.md	9.0KB	 Complete	8 Gold Standard Principles, 5 Immutable Laws, 6 Architecture Principles
MODULARITY_DOCTRINE.md	9.5KB	 Complete	7 properties of modules, fractal application
VERIFICATION_DOCTRINE.md	15KB	 Complete	10 verification layers, fix-verify cycles

1.2 COMMAND_PROTOCOL (2 files)

File	Size	Status	Description
00_GENESIS.md	4.1KB	 Complete	Session initialization, operating context
LIFECYCLE_DEFINITION.md	18KB	 Complete	Complete 11-phase development pathway

1.3 BIBLE_MODULES (21 files across 7 modules)

Module	Files	Status
ARCHITECTURE	MANIFEST.md, PRINCIPLES.md	 Complete
DEVELOPMENT	MANIFEST.md, PRINCIPLES.md	 Complete
DOCUMENTATION	MANIFEST.md, PRINCIPLES.md	 Complete
GOVERNANCE	MANIFEST.md, PRINCIPLES.md, STAGE_GATES.md, DECISION_FRAMEWORK.md	 Complete
INTEGRATION	MANIFEST.md, FOUR_PILLARS.md, GAP_TAXONOMY.md, ATTRIBUTION.md, AUDIT_CHECKLIST.md, REMEDIATION.md	 Complete
OPERATIONS	MANIFEST.md, PRINCIPLES.md	 Complete
VERIFICATION	MANIFEST.md, PRINCIPLES.md, TEST_PYRAMID.md	 Complete

1.4 LIFECYCLE_MODULES (47 files across 11 phases)

Phase	Files	Status
PHASE_01_IDEATION	BRIEFING.md, PROCESS.md, STANDARDS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete
PHASE_02_CONCEPT	BRIEFING.md, PROCESS.md, STANDARDS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete
PHASE_03_REQUIREMENTS	BRIEFING.md, PROCESS.md, STANDARDS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete
PHASE_04_ARCHITECTURE	BRIEFING.md, PROCESS.md, STANDARDS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete
PHASE_05_SPECIFICATION	BRIEFING.md, PROCESS.md, STANDARDS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete
PHASE_06_DEVELOPMENT	BRIEFING.md, PROCESS.md, STANDARDS.md, HANDOFF.md, VERIFICATION/ENTRY_CRITERIA.md, VERIFICATION/IN_PHASE_CHECKS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete (Most Detailed)
PHASE_07_INTEGRATION	BRIEFING.md, PROCESS.md, STANDARDS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete
PHASE_08_VERIFICATION	BRIEFING.md, PROCESS.md, STANDARDS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete
PHASE_09_DOCUMENTATION	BRIEFING.md, PROCESS.md, STANDARDS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete
PHASE_10_DEPLOYMENT	BRIEFING.md, PROCESS.md, STANDARDS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete
PHASE_11_OPERATIONS	BRIEFING.md, PROCESS.md, STANDARDS.md, VERIFICATION/EXIT_CRITERIA.md	 Complete

1.5 INTEGRATION_LAYER (3 files)

File	Size	Status	Description
MODULE_REGISTRY.md	6.6KB	 Complete	Complete index of all 87 modules
CROSS_REFERENCE_MATRIX.md	6.9KB	 Complete	Which Bible applies to which Phase
VERSION_MANIFEST.md	4.7KB	 Complete	Version tracking for all modules

1.6 PROJECT_CHRONICLES (4 files)

Project	Files	Status
CIA-SIE/CURRENT	README.md (16KB), DEVELOPMENT METHODOLOGY.md, PRIMARY_SOURCE_INDEX.md	 Complete
MERCURY/CURRENT	README.md	 Complete

1.7 REPORTS (3 files)

File	Size	Status	Description
EXECUTION_SUMMARY.md	9.9KB	 Complete	What was built (87 files)
PROVISIONAL_DECISIONS_REPORT.md	7.8KB	 Complete	12 architectural decisions
SOURCE_CONSOLIDATION_REPORT.md	8.0KB	 Complete	1,966 files → 87 files mapping

1.8 ARCHIVE (4 files)

File	Size	Status	Description
README.md	2.5KB	 Complete	Master guide for archive organization
HISTORICAL/README.md	1.4KB	 Complete	Guide for storing old versions
SUPERSEDED/README.md	1.3KB	 Complete	Guide for storing replaced documents
TRACEABILITY/SOURCE_MAP.md	5.1KB	 Complete	Maps content back to original sources

2. SYSTEM CLEANUP & FIXES COMPLETE

2.1 Phase 09 Naming Conflict Resolution

Task	Status	Details
Identified duplicate Phase 09 folders	 Complete	PHASE_09_DOCUMENTATION (empty) vs PHASE_09_SECURITY (populated)
Deleted empty PHASE_09_DOCUMENTATION shell	 Complete	Removed ghost folder
Renamed PHASE_09_SECURITY to PHASE_09_DOCUMENTATION	 Complete	Aligned with LIFECYCLE_DEFINITION.md
Verified content preserved	 Complete	All 4 files intact

2.2 Junk Folder Cleanup

Task	Status	Details
Identified 11 {VERIFICATION} junk folders	 Complete	Template artifacts in all phases
Deleted PHASE_01_IDEATION/{VERIFICATION}	 Complete	Empty folder removed
Deleted PHASE_02_CONCEPT/{VERIFICATION}	 Complete	Empty folder removed
Deleted PHASE_03_REQUIREMENTS/{VERIFICATION}	 Complete	Empty folder removed
Deleted PHASE_04_ARCHITECTURE/{VERIFICATION}	 Complete	Empty folder removed
Deleted PHASE_05_SPECIFICATION/{VERIFICATION}	 Complete	Empty folder removed
Deleted PHASE_06_DEVELOPMENT/{VERIFICATION}	 Complete	Empty folder removed
Deleted PHASE_07_INTEGRATION/{VERIFICATION}	 Complete	Empty folder removed
Deleted PHASE_08_VERIFICATION/{VERIFICATION}	 Complete	Empty folder removed
Deleted PHASE_10_DEPLOYMENT/{VERIFICATION}	 Complete	Empty folder removed
Deleted PHASE_11_OPERATIONS/{VERIFICATION}	 Complete	Empty folder removed

3. FORENSIC AUDIT & VERIFICATION COMPLETE

Task	Status	Details
Complete file inventory	 Complete	87 markdown files documented
Cross-verification against MODULE_REGISTRY	 Complete	All required files present
Size and structure analysis	 Complete	860KB total system size
Missing file identification	 Complete	Optional files noted (INTERFACE.md, VERSION.md)
FORENSIC_AUDIT_REPORT.md created	 Complete	Comprehensive audit document

4. DELIVERABLES CREATED COMPLETE

4.1 ZIP Packages Created

Package	Size	Contents	Status
PROJECT_CHRONICLES_FOR_CIA-SIE-PURE.zip	15KB	4 files	 Created
INTEGRATION_LAYER_FOR_CIA-SIE-PURE.zip	6.5KB	3 files	 Created
REPORTS_FOR_CIA-SIE-PURE.zip	9.8KB	3 files	 Created
GOLD_STANDARD_SYSTEM_COMPLETE_CLEANED.zip	222KB	83 files (before ARCHIVE)	 Created

4.2 Reports & Documentation Created

Document	Size	Purpose	Status
FORENSIC_AUDIT_REPORT.md	~15KB	Complete system inventory	 Created
GOLD_STANDARD_NAVIGATOR_BLUEPRINT.md	~25KB	Enterprise navigator specification	 Created
MASTER_PROJECT_TODO_STATUS.md	This file	Complete project status	 Created

5. COMPONENT WALKTHROUGHS COMPLETE

Component	Explanation Provided	Status
CORE KERNEL	Full explanation of 3 doctrine files	 Complete
COMMAND_PROTOCOL	Full explanation of GENESIS + LIFECYCLE	 Complete
BIBLE_MODULES	Full explanation of 7 modules, 21 files	 Complete
LIFECYCLE_MODULES	Full explanation of 11 phases, 47 files	 Complete
PROJECT_CHRONICLES	Full explanation of CIA-SIE + Mercury	 Complete
INTEGRATION_LAYER	Full explanation of 3 coordination files	 Complete
REPORTS	Full explanation of 3 reports	 Complete
ARCHIVE	Full explanation of organization structure	 Complete

PART 2: PENDING TASKS

6. GOLD STANDARD NAVIGATOR - PENDING

6.1 Blueprint Status

Item	Status
GOLD_STANDARD_NAVIGATOR_BLUEPRINT.md	 Created (awaiting approval)
Architecture design	 Complete
Feature specification	 Complete
Technology stack defined	 Complete
Implementation roadmap	 Complete
User Approval	 PENDING

6.2 Phase 1: Foundation (Days 1-3) - PENDING

Task	Status	Estimated Time
------	--------	----------------

Set up monorepo structure	 Pending	2 hours
Initialize React 18 application	 Pending	1 hour
Configure TypeScript	 Pending	30 mins
Set up Tailwind CSS	 Pending	30 mins
Configure Vite build system	 Pending	30 mins
Import all 87 markdown files	 Pending	1 hour
Create content manifest (index.json)	 Pending	1 hour
Build basic folder structure	 Pending	2 hours
Create basic routing	 Pending	1 hour
Build placeholder pages	 Pending	2 hours

6.3 Phase 2: Core Features (Days 4-7) - PENDING

Task	Status	Estimated Time
Build Navigator Tree component	 Pending	4 hours
Implement expand/collapse functionality	 Pending	2 hours
Add file/folder icons	 Pending	1 hour
Build Content Viewer component	 Pending	4 hours
Implement markdown rendering	 Pending	2 hours
Add syntax highlighting for code blocks	 Pending	1 hour
Build table of contents generator	 Pending	2 hours
Implement full-text search (Fuse.js)	 Pending	4 hours
Build search results UI	 Pending	2 hours
Add search filters	 Pending	2 hours
Build Export Engine (MD/PDF/HTML)	 Pending	4 hours
Implement dark/light mode	 Pending	2 hours
Make responsive for mobile	 Pending	3 hours

6.4 Phase 3: Visualization (Days 8-10) - PENDING

Task	Status	Estimated Time
Integrate React Flow for graphs	 Pending	2 hours
Build Relationship Graph component	 Pending	6 hours
Create node/edge data from content	 Pending	3 hours
Add zoom/pan controls	 Pending	1 hour
Build Phase Tracker component	 Pending	4 hours
Create phase timeline visualization	 Pending	3 hours
Build phase dashboard (per phase)	 Pending	4 hours

Implement checklist tracking	 Pending	3 hours
Build "Related Content" engine	 Pending	4 hours
Add cross-reference highlighting	 Pending	2 hours

6.5 Phase 4: CMS Foundation (Days 11-14) - PENDING

Task	Status	Estimated Time
Integrate Monaco/CodeMirror editor	 Pending	3 hours
Build Editor component	 Pending	6 hours
Implement split view (edit/preview)	 Pending	2 hours
Add editor toolbar	 Pending	3 hours
Build version control system	 Pending	6 hours
Implement diff viewer	 Pending	4 hours
Create version history browser	 Pending	3 hours
Build Notes system	 Pending	4 hours
Implement LocalStorage persistence	 Pending	2 hours
Add import/export settings	 Pending	2 hours

6.6 Phase 5: Collaboration (Days 15-18) - PENDING

Task	Status	Estimated Time
Set up backend API (Fastify)	 Pending	4 hours
Configure PostgreSQL database	 Pending	2 hours
Set up Prisma ORM	 Pending	2 hours
Implement user authentication	 Pending	6 hours
Build login/registration UI	 Pending	4 hours
Implement role-based access	 Pending	4 hours
Build team workspace feature	 Pending	6 hours
Implement shared notes	 Pending	4 hours
Add comment threads	 Pending	4 hours
Build activity feed	 Pending	3 hours
Create Admin dashboard	 Pending	4 hours

6.7 Phase 6: Enterprise & Polish (Days 19-24) - PENDING

Task	Status	Estimated Time
Convert to PWA	 Pending	4 hours
Implement service worker	 Pending	3 hours
Build offline mode	 Pending	6 hours

Create sync engine	 Pending	8 hours
Build REST API endpoints	 Pending	6 hours
Add webhook support	 Pending	3 hours
Build Analytics dashboard	 Pending	6 hours
Implement usage tracking	 Pending	3 hours
Performance optimization	 Pending	4 hours
Accessibility audit (WCAG 2.1)	 Pending	4 hours
Cross-browser testing	 Pending	3 hours
Write documentation	 Pending	4 hours
Create deployment pipeline	 Pending	3 hours

6.8 Phase 7: Launch & Iteration (Days 25+) - PENDING

Task	Status	Estimated Time
Deploy to production (Vercel/Replit)	 Pending	2 hours
Configure custom domain	 Pending	1 hour
Set up monitoring (Sentry)	 Pending	1 hour
Configure analytics (Plausible)	 Pending	1 hour
Gather user feedback	 Pending	Ongoing
Iterate on features	 Pending	Ongoing
Maintain documentation	 Pending	Ongoing

7. OPTIONAL ENHANCEMENTS - PENDING

7.1 Gold Standard System Optional Files

Task	Status	Priority
Create INTERFACE.md for each BIBLE_MODULE (7 files)	 Pending	Low
Create VERSION.md for each BIBLE_MODULE (7 files)	 Pending	Low (redundant)
Create FAILURE_PROTOCOL.md for each phase (11 files)	 Pending	Low
Create ENTRY_CRITERIA.md for phases 1-5, 7-11 (10 files)	 Pending	Low
Create IN_PHASE_CHECKS.md for phases 1-5, 7-11 (10 files)	 Pending	Low
Create HANDOFF.md for phases 1-5, 7-11 (10 files)	 Pending	Low

7.2 CIA-SIE Phase 6 Validation (Cursor Tasks)

Task	Status	Priority
Run pytest in CIA-SIE-PURE	 Pending	Medium
Start backend server	 Pending	Medium


Verify Constitutional Rules (31 patterns)	 Pending	Medium
Run frontend build	 Pending	Medium
Integration testing	 Pending	Medium

PART 3: STATISTICS & METRICS

FILE COUNTS

Component	Files	Lines (Est.)	Size
CORE_KERNEL	3	~1,100	33.5KB
COMMAND_PROTOCOL	2	~720	22.1KB
BIBLE_MODULES	21	~2,500	95KB
LIFECYCLE_MODULES	47	~5,500	260KB
INTEGRATION_LAYER	3	~615	18.2KB
PROJECT_CHRONICLES	4	~750	35KB
REPORTS	3	~720	25.7KB
ARCHIVE	4	~300	10.3KB
TOTAL	87	~12,205	499.8KB

PROGRESS VISUALIZATION



TIMELINE SUMMARY

Phase	Status	Completion Date
Gold Standard System v1.0	 Complete	January 15, 2026

System Cleanup	<input checked="" type="checkbox"/> Complete	January 15, 2026
Forensic Audit	<input checked="" type="checkbox"/> Complete	January 15, 2026
Archive Organization	<input checked="" type="checkbox"/> Complete	January 15, 2026
Navigator Blueprint	<input checked="" type="checkbox"/> Complete	January 15, 2026
Navigator Implementation	<input type="checkbox"/> Pending	~February 8, 2026 (est.)

PART 4: NEXT ACTIONS

IMMEDIATE NEXT STEPS

Priority	Action	Tool	Est. Time
1	Approve Navigator Blueprint	User Decision	-
2	Begin Phase 1: Foundation	Cursor/Replit	Days 1-3
3	Set up monorepo	Cursor	2 hours
4	Create React scaffold	Cursor	2 hours
5	Import content	Cowork	2 hours

DECISION REQUIRED

APPROVAL REQUIRED

GOLD STANDARD NAVIGATOR BLUEPRINT

- APPROVED - Proceed with implementation
- MODIFY - Request changes to blueprint
- DEFER - Postpone navigator project

- If APPROVED, implementation begins with:
- Day 1: Monorepo setup + React scaffold
 - Day 2: Content import + basic navigation
 - Day 3: Complete viewer + begin search

APPENDIX: FILE INVENTORY

Complete Gold Standard System File List (87 files)

```

GOLD_STANDARD_SYSTEM/
|
└─ CORE_KERNEL/

```

```
|   └── FIRST_PRINCIPLES.md
|   └── MODULARITY_DOCTRINE.md
|   └── VERIFICATION_DOCTRINE.md
|
|── COMMAND_PROTOCOL/
|   ├── 00_GENESIS.md
|   └── LIFECYCLE_DEFINITION.md
|
|── BIBLE_MODULES/
|   ├── ARCHITECTURE/
|   |   ├── MANIFEST.md
|   |   └── PRINCIPLES.md
|   ├── DEVELOPMENT/
|   |   ├── MANIFEST.md
|   |   └── PRINCIPLES.md
|   ├── DOCUMENTATION/
|   |   ├── MANIFEST.md
|   |   └── PRINCIPLES.md
|   ├── GOVERNANCE/
|   |   ├── MANIFEST.md
|   |   └── PRINCIPLES.md
|   ├── STAGE_GATES.md
|   └── DECISION_FRAMEWORK.md
|
|── INTEGRATION/
|   ├── MANIFEST.md
|   ├── FOUR_PILLARS.md
|   ├── GAP_TAXONOMY.md
|   ├── ATTRIBUTION.md
|   ├── AUDIT_CHECKLIST.md
|   └── REMEDIATION.md
|
|── OPERATIONS/
|   ├── MANIFEST.md
|   └── PRINCIPLES.md
|
|── VERIFICATION/
|   ├── MANIFEST.md
|   ├── PRINCIPLES.md
|   └── TEST_PYRAMID.md
|
|── LIFECYCLE_MODULES/
|   ├── PHASE_01_IDEATION/
|   |   ├── BRIEFING.md
|   |   ├── PROCESS.md
|   |   ├── STANDARDS.md
|   |   └── VERIFICATION/EXIT_CRITERIA.md
|   ├── PHASE_02_CONCEPT/
|   |   ├── BRIEFING.md
|   |   ├── PROCESS.md
|   |   ├── STANDARDS.md
|   |   └── VERIFICATION/EXIT_CRITERIA.md
|   ├── PHASE_03_REQUIREMENTS/
|   |   ├── BRIEFING.md
|   |   ├── PROCESS.md
|   |   ├── STANDARDS.md
|   |   └── VERIFICATION/EXIT_CRITERIA.md
|   ├── PHASE_04_ARCHITECTURE/
|   |   ├── BRIEFING.md
|   |   ├── PROCESS.md
|   |   ├── STANDARDS.md
|   |   └── VERIFICATION/EXIT_CRITERIA.md
|   ├── PHASE_05_SPECIFICATION/
|   |   ├── BRIEFING.md
|   |   ├── PROCESS.md
|   |   ├── STANDARDS.md
|   |   └── VERIFICATION/EXIT_CRITERIA.md
|   ├── PHASE_06_DEVELOPMENT/
|   |   ├── BRIEFING.md
|   |   ├── PROCESS.md
|   |   ├── STANDARDS.md
|   |   ├── HANDOFF.md
|   |   └── VERIFICATION/
|   |       └── ENTRY_CRITERIA.md
```

```
    |   |       └── IN_PHASE_CHECKS.md
    |   |       └── EXIT_CRITERIA.md
    |   └── PHASE_07_INTEGRATION/
    |       ├── BRIEFING.md
    |       ├── PROCESS.md
    |       ├── STANDARDS.md
    |       └── VERIFICATION/EXIT_CRITERIA.md
    └── PHASE_08_VERIFICATION/
        ├── BRIEFING.md
        ├── PROCESS.md
        ├── STANDARDS.md
        └── VERIFICATION/EXIT_CRITERIA.md
    └── PHASE_09_DOCUMENTATION/
        ├── BRIEFING.md
        ├── PROCESS.md
        ├── STANDARDS.md
        └── VERIFICATION/EXIT_CRITERIA.md
    └── PHASE_10_DEPLOYMENT/
        ├── BRIEFING.md
        ├── PROCESS.md
        ├── STANDARDS.md
        └── VERIFICATION/EXIT_CRITERIA.md
    └── PHASE_11_OPERATIONS/
        ├── BRIEFING.md
        ├── PROCESS.md
        ├── STANDARDS.md
        └── VERIFICATION/EXIT_CRITERIA.md

    └── INTEGRATION_LAYER/
        ├── MODULE_REGISTRY.md
        ├── CROSS_REFERENCE_MATRIX.md
        └── VERSION_MANIFEST.md

    └── PROJECT_CHRONICLES/
        ├── CIA-SIE/
        |   ├── CURRENT/
        |   |   ├── README.md
        |   |   ├── DEVELOPMENT METHODOLOGY.md
        |   |   └── PRIMARY_SOURCE_INDEX.md
        |   └── ARCHIVED/
        └── MERCURY/
            ├── CURRENT/
            |   └── README.md
            └── ARCHIVED/

    └── REPORTS/
        ├── EXECUTION_SUMMARY.md
        ├── PROVISIONAL_DECISIONS_REPORT.md
        └── SOURCE_CONSOLIDATION_REPORT.md

    └── ARCHIVE/
        ├── README.md
        ├── HISTORICAL/
        |   └── README.md
        ├── SUPERSEDED/
        |   └── README.md
        └── TRACEABILITY/
            └── SOURCE_MAP.md
```

MASTER_PROJECT_TODO_STATUS v1.0

Generated: January 15, 2026

Total Document Size: ~25KB